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Agenda

* FY 11 development timeline
— Data Integration
— Issue Resolution Module
— Autonomy IDOL

 FY12 development timeline
— Mobile JLLIS
— JLLIS Lite
— Strategic Requirements
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FY 10 Development Timeline
L N e e e e B B B

April May June July Aug Dec Apr
2010 2010 2010 2010 2010 2010 2011

Army N-Tier

Migrate to Ft UTDT Web V2.0.1 JLLIS FVEYs/
Huachuca Service a JWICS N-Tier Development Efforts & Production Issue

Resolution

JLLIS Operations & Maintenance

* Major Milestones

« Apr 2010: Contract Award (15t POM)

« May 2010: Migration to FT Huachuca

« June 2010: UTDT Web services / Data Migration from legacy systems
« July 2010: v2.0.1 (Username / Establish Joint CoP)

« Aug 2010: JLLIS Five Eyes Deployment

« Aug 2010: JLLIS JWICs Deployment

* Aug — Mar 2011: N-Tier Software Development
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FY 11 Development Timeline
L N e e e e B B B

Apr Jun Jul Aug Sep Oct
2011 2011 2011 2011 2011 2011

VvV2.2.2/IDOL UI
Upgrade

V213N21.4 V2.1.5/V2.2 vV2.2.1

JLLIS Operations & Maintenance

* Major Milestones

« Apr 2011: v2.1 (N-Tier NIPR Production)

« Jun 2011: v2.1.3 (N-Tier SIPR Production)
« Jul 2011: v2.2

« Sep 2011: IDOL User Interface upgrade

* Oct 2011: v2.3 (Issue Resolution Module)

« Five-Eyes Environment

« Jul 2011: JLLIS FVEYs - Talisman Sabre 11

« Oct 2011: N-Tier upgrade/reconfiguration scheduled*
« JWICS Environment

« Jul 2011: N-Tier Upgrade Complete

« Stakeholders include NGA, NSA, DIA, USAF, and others

*Remaining coalition access (GBR, CAN, and NZL) is dependant on implementation of the Defense Information System Agency’s (DISA)
Improved Connectivity Initiative (ICI)
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FY 11: Data Integration
L. e e e e N By e W

« Joint Training Information Management System (JTIMS)

« Joint Doctrine Education and Training Electronic Information
System (JDEIS)

* Navy Collaboration at Sea (CaS)
« JLLIS (ALLIS) — JCISFA

« PKSOI - JCISFA

* Universal Joint Task List (UJTL)
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SEARCH
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Submit RFI

Mail To Me

LABEL - ARMY POC

MR. DAVID DEMMING
COMM: 540-645-8735
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Issue Resolution Module

powered by JLLIS

Eastern Stuttgart

09/22 17:01

50 >
Type Pri Title
BP 1 (U) Jane 1s An Issue Coordinator
I 2 (U) Title B
L 3 (U) Title C
BP 5 (U) Title E
i 6 (U) Title F
I 2 (U) Contrary to popular belief, Lorem Ipsum is not simply
random text. It has roots in 3 piece of dassical Latin literature
from AS BT malina it auar 2000 vaare ald Richard MeClintock:
L 7 (U) Title G
I 99999 (U) QA SUPER ADMIN - IRM ISSUE TEST # 1 (9/15/2011)
LL g (U) Title H
BP 9 (U) Title I
1 10 (U) Title 1
I 1 (U) Jane's Test
L 4 () Jane & Cutter Are Joe Users & Todd Is An Issue
Coordinator
LL 12 (U) Todd Is An Issue Coordinator & Cutter Is A SME

OPR
LABEL - ARMY

Baghdad

09/ 23 00:01

LABEL - 101st Airbarne

Division!

LABEL - Some Description

LABEL - NAVY

LABEL - 2ndFleet

LABEL - ARMY

LABEL - 3rdFleet

LABEL - Brown
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LABEL - J5CC
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Updated
19 Sep 2011

19 Mar 2011

18 Apr 2011

17 Jun 2011

17 Jul 2011

20 Sep 2011

16 Aug 2011

15 Sep 2011

15 Sep 2011

15 Oct 2011

14 Nov 2011

18 Sep 2011
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Welcome, Jane Ward Information Center Edit Profile Log ol

Tokyo/Seoul
09,23 06:01

Manila
09/23 05:01

Dashboard
-, Search

View 1 - 14 of 14

Status Due Date =
Analysis 10 Mar 2011

14 Sep 2011
Active 09 Apr 2011
Analysis 09 May 2011
Evaluation 08 Jul 2011
Integration 07 Aug 2011
Active 05 Sep 2011

20 Sep 2011
Lesson Learned 06 Sep 2011
Active 15 Sep 2011

15 Sep 2011
Monitor 06 Oct 2011
Complete 05 Nov 2011
SME Review Complete 05 Dec 2011
Analvsis 30 Dec 2011

18 Sep 2011
Validated 04 Jan 2012
Analysis 03 Feb 2012

14 Sep 2011
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FY12 Development Timeline
L N e e e e B B B

Apr Jun Jul Aug Sep Oct Jan Feb Mar Jun Jul Oct
2011 2011 2011 2011 2011 2011 2012 2012 2012 2012 2012 2012
V21 V213/V21.4 V21.5N22 V2.2 vz.lz;:;ngg: o w"ﬁjs’ .| vasx ;,':;’a';';'sz V2.4 V2.4.x ","';':“”2 V2.5
JLLIS Operations & Maintenance
+ Oct 2011 (v2.3):  May 2012:
— Deploy Issue Resolution Module — NIPR to SIPR Manual Data Upload (Cross-
— Finalize v2.3.x (Jan ‘“12) scope domain)
— mJLLIS (Phase 1) — Finalize Oct ‘12 Scope
* Nov 2011: * Jun 2012 (v2.4.x):
— Start single application base conversion (Architecture) — CoP Rework
— Integrate with SharePoint (Architecture) — Contingency Collection Mgt Module
— Determine alternate JLLIS site (COOP) — Deploy single application base (Architecture)
— Finalize v2.4 (Mar ’12) scope — Strategic and other stakeholder priorities
« Jan 2012 (v2.3.x): « Jul 2012:
— Issue Resolution Module Enhancements — mJLLIS (Phase 3)
— Integrate with SharePoint (Web Parts)
— Expand Report Generation + Oct 2012:
— mJLLIS enhancements — AAR Rework
— Role-based Partitioning
* Feb 2012: — Strategic and other stakeholder priorities
— mJLLIS (Phase 2) — Begin Database Migration effort (Architecture)

— Finalize Jun ‘12 Scope

*  Mar 2012 (V2.4):
— JLLIS Lite
— Password Rework
— Extend Security Classification Module
— User Subscription Management
— Production Issue Release UNCLASSIFIED
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Questions?
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Phase 1. v2.3
Targeted Deployment: October 2011
Status: QA Test/Validation

Features:

« SIPR Environment

* CDR (File) Capability, with

« attachments

* Quick Add Observation

» Capability, with attachments
* Binder Capability

Mobile JLLIS (Standalone)

Mobile JLLIS will provide a standalone JLLIS capability that will allow
users to import enterprise data, capture observations, create
documents, upload attachments, and export mJLLIS data back to

JLLIS enterprise.

The status bar tells you who you are logged in as, whether
you are in online or offline mode, and is where you log out
of the application by clickingthe Log Out button

You are logged in as: JLLIS Username |  Log Out

DEVis Online (@

:: Organize

» ) All Data
» [ Lessons
»[_JCDRs

© Binders

The = Organize
panel is where
you organize
your Lessons
and CDRs in
binders

:: Search - All Data
it Include

ﬂ CDRs \!‘ Lessons

Topic

i Lesson - Add
:: COR - Add

Show Exported? (=) No Yes Q

Type  Status Last Updated

The - Search panel is where you search, filter, and
sort your Lessons and CDRs. It is also where you
perform export operations, edit, view, and delete your
records by using the buttons below the data grid

Click on the panels to navigate between
the search, lesson, and CDR views.

» Online/connected mode - push observations/CDRs to JLLIS Enterprise

» Offline mode - export observations/CDRs (with associated attachments) to a file that can be
manually imported into JLLIS enterprise.
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Mobile JLLIS (Standalone)

Phase 2: v2.4.x
Targeted Deployment: February 2012
Status: Requirements Analysis

Additional Features:
* CDR (File) Capability, with attachments
* Quick Add Observation Capability, with attachments
« Binder Capability
* NIPR CAC Authentication
» Multiple Users —
« All users have read access to all observations
« Edit observations available to “created by” user.
« Search User Interface (without Metadata Tags, Analysis Codes, and UJTLS)
» Detailed Observations Interface (without Metadata Tags Tab)
* Manual Import (XML) of Observations
 Ability for authorized user to edit imported observations (Created by user in JLLIS
enterprise)
« Manual Import (XML) of Observation Drop Down/Structure data

« JLLIS Enterprise:
« Manual Export (XML) of Observation Drop Down/Structure data
« Manual Export (XML) of Observations (from Search Results)
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Mobile JLLIS (Standalone)
L. e e e e N By e W

Phase 3. vx.Xx
Targeted Deployment: July 2012
Status: Requirements Analysis

Additional Features:

 Ability to add perspectives

 MetaData Tags Tab

« Enhanced CDR page

« Ability to synchronization content data (connected mode)

» JLLIS Enterprise:

« Manual Export (XML) of MetaData Tag data — Ability to select specific
MetaData to export to mJLLIS
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JLLIS LITE

JLLIS Lite will provide an on-line, low-bandwidth, capability to
capture and process observations and issues. JLLIS Lite will
be optimized to reduce the page size, remove resource
Intensive graphics and banners, and redesigned for easy
access to content.

* Phase 1 (SOCOM Specific) - Deployed
» Quick Add Observation
» My Stuff (Observations/Binders)

* Phase 2 (JS N-Tier)
« Targeted Deployment: Mar 2012
» Redesign Home Page — Basic text/no images
» Update left navigation menu — basic text
» Remove graphic banners — basic text
» Work with Navy to refactor additional pages/modules
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Jan 2012: Major v2.3.x Issue Resolution Capabilities
L N e e e e B B B

 Ability to link an issue to a Binder/CoP

» Establish “Specified timeframe" for last modified by field (30, 60,
90 days)

— Ability to push email notification attributes (30, 60, 90 days) to
component organizations

» Generate Issue web page chart views
« SME ability to reject/decline the assignment with notification
 Issue Subscription: real time or 24 or summary

* Include ability to view "linked" observations in the Issue
Resolution Metric view.

* Export threads to .ppt, .doc, .pdf, and .xls
» Create Issue from an observation edit page
* Improved report generation

 Ability to add comments to statuses
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FY12 Strategic Requirements

« Mar 2012: Major v2.4 Capabilities
> JLLIS Lite
» Password Rework (Information Assurance compliance)
» Extend Security Classification Module (Extend to remaining JLLIS data elements, Favorites
Option)
» User Subscription Management
» Expanded Report Generation
» Production Issue Release

«  May 2012:
» NIPR to SIPR Manual Data Upload (Cross-domain)
» Expanded Report Generation

* Jun 2012: Major v2.4.x Capabilities
» CoP Rework
» Contingency Collection Mgt Module
» Deploy single application base (Architecture)
» Strategic and other stakeholder priorities
» Production Issue Release
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FY12 Strategic Requirements

e Jul 2012:
» mlJLLIS (Phase 3)

 Oct 2012: Major v2.5 Capabilities
» AAR Rework
» Role-based Partitioning
» Strategic and other stakeholder priorities

» Begin Database Migration effort (Architecture)
» Production Issue Release
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